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" Introduction, EEP System Development Plan(SDP)
= EEP Priority Actions - HOAI RISES Project
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EEP Development Plan (2021-2030)
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= Regional Energy Export Plan
(2 existing, 4 Planed in total 6 direct
interconnection)
* The Share of energy export 10-12% of
the total demand of EEP.
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Status of HoAl Priority Actions
As aligned with EEP




EEP Priority Commercial

4

Pillars  Priority Actions Progress Way Forward
Improve the Financial EEP Debt restructuring, 15t round 2" round domestic tariff
Performance and credibility of  tariff revision (2019-2022), improve revision, revenue maximization
EEP. energy sales collection from cost minimization initiatives.

industries, and EEU.

Settling of pending payment for EEP continued supplying power to High level support needed

, :C’: the supplied power to Sudan. Sudan

§ <_': Operationalization of Ethiopia-  Commercial issues are under Sign amended PPA, and initiation

I g Kenya power interconnection discussion of energy wheeling discussions

§ qé Actively participate on EAPP Market design report review and Self assessment for the day

= g regional day ahead market endorsed the recommendations, ahead market participation

&£ development through Market Training market operators (02 EEP Promote & support EAPP’s day

committee.

Increase energy market within
EAPP region and beyond.

staff nominated)

Djibouti & Sudan 2" line, Somalia
(North, South),-> Committed
South Sudan, Eritrea-> Planed

ahead regional market design

work with bilateral & multilateral
dev. Partners (WB, AfDB etc.)




EEP Priority Operation

Pillars  Priority Actions Progress Way Forward
Comply with the EAPP IC  UFLS, Voltage control, Primary Response and Implementation of
and operating guidelines  governors, Protection requirements & proposed initiatives, testing
coordination, System Operator Training, build & validation of power
state-of-the art National and Backup Load system models,
O Dispatch center (LDC), Smart meters.
O
$ —. Ensurethe capability of Develop Operational procedure guideline, Complete development of
= . . .. .
O g Operating & managing Operator Training and operation procedure &
a3 S Ethiopia-Kenya £500kV Energization of the line. guideline, energization of
@ £ HVYDC Interconnection the line
o S
'g §. Optimization of existing Coordinate with Sudan side
Y — Ethiopia—Sudan 230kV Maximize the Utilization of the transfer capacity  to resolve the protection
@)

AC Interconnection Line

Improve the overall
reliability and Security of
the grid.

of the interconnection

Strengthen Network analysis/operation team
(expertise and tools). Continues assessment,
monitoring & in-depth investigation of grid
Incident for improvement measures.

and voltage control issues

Improve coordination with
regional TSOs, EAPP
Operation committee, etc.




EEP Priority Planning

Pillars Priority Actions Progress Way Forward
Ethiopia — Sudan 2 Feasibility study is underway and Completion of the studies,
Interconnection procurement of consultant for ESIA project appraisal, and PPA
study. discussion.
Ethiopia —Somalia (North &  RFP stage for the Procurement of Completion of the studies,
.5 South) Interconnection Consultant to undertake Feasibility and  project appraisal, and PPA
® B ESIA studies. discussion.
o0 <C
g a0 Ethiopia — Djibouti 2" RFP stage for the procurement of Procurement of project
= g Interconnection construction management consultant.  contractor, and PPA discussion
C (@©
.g_’o o Ethiopia - South Sudan ongoing discussion at the minstrel level Initiation of feasibility and ESIA
2 Interconnection (MoU Expected to be signed in April studies, PPA discussion, and
2022). arranging the Project finance
Ethiopia — Eritrea Establish initial discussion with Eritrea Initiation of feasibility and ESIA
Interconnection energy sector. studies, PPA discussion, and

arranging Project finance
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